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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of this Modification (P00013) is to provide an updated Attachment 006, to include Year 4 on the BEB Milestone Billing

Schedule.

2.  As a result of this modification, the total amount of this contract is unchanged.

3.  The contractor and the Government do mutually agree that any claims or obligations arising as a result of this modification are

hereby satisfied.

4.  All other terms and conditions remain the same.

                                               *** END OF NARRATIVE A 0014 ***
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Attachment 006     BEB MILESTONE BILLING SCHEDULE                                 27-MAR-2007      003          DATA
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ATTACHMENT 006

                             BEB Milestone Billing Schedule

                              FBM Babcock Marine Limited

          Contract W56HZV-04-D-0318

Event Code          BEB

                                                                      Program

                    No. 1-3                                           Date

1   On shipment of Materials - 80 per cent         $   527,677.30     29 Apr 05

2   On Acceptance - 20 per cent                    $   131,919.33     30 Jun 05

    CLIN 1001AA                                    $   659,596.63

                    No. 4-9

3   On shipment of materials - 80 per cent         $ 1,068,355.20     29 Apr 05

4   On Acceptance - 20 per cent                    $   267,088.80     31 Oct 05

    CLIN 2001AA

                    No. 10 14

5   On shipment of Materials - 80 per cent         $   890,296.00     27 May 05

6   On Acceptance - 20 per cent                    $   222,574.00     31 Oct 05

    CLIN 2001AA                                    $ 1,112,870.00

    NAVKIT

7   On Acceptance - 100 per cent                   $     2,868.00     31 Oct 05

    CLIN 2001AB                                    $     2,868.00

    CONV BEB HULS MKI to MKII

8   On Acceptance - 100 per cent                   $    52,566.00     31 Oct 05

    CLIN 2004AA                                    $    52,566.00

    CONTRACTOR FIELDING SUPPORT

9   On Acceptance - 100 per cent                   $    81,060.00     31 Oct 05

    FOLLOW-ON NET TRAINING

10  Session  1 - 50 per cent                       $    19,212.00     31 Oct 05

11  Session  2 - 50 per cent                       $    19,212.00     31 Oct 05

    CLIN 0001AG                                    $    38,424.00

    BEBs 1-3                                       $   659,596.63     CLIN 1001AA

    BEBs 4-14                                      $ 2,448,314.00     CLIN 2001AA

    NAVKIT                                         $     2,868.00     CLIN 2001AB

    CONV BEB HULLS MKI TO MKII                     $    52,566.00     CLIN 2004AA

    CONTRACTOR FIELDING SUPPORT                    $    81,060.00     CLIN 0001AE
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    FOLLOW-ON NET TRAINING                         $    38,424.00     CLIN 0001AG

                                                                   $ 3,282,828.63

    Year Three

    CLIN 3001AA (BEB)

    No. 1-8

12  On Shipment of Materials - 80 percent          $ 1,471,129.60     31 May 06

13  On Acceptance - 20 percent

    Boat 1                                              45,972.80     31 Jul 06

    Boat 2-4                                           137,918.40     31 Aug 06

    Boat 5-6                                            91,945.60     30 Sep 06

    Boat 7-8                                            91,945.60     31 Oct 06

14  On Shipment of Materials  80 percent          $ 1,103,347.20     30 Jun 06

15  On Acceptance  - 20 percent

    Boat 9-10                                           91,945.60     30 Nov 06

    Boat 11-12                                          91,945.60     31 Dec 06

    Boat 13-14                                          91,945.60     31 Jan 07

    Year Three

    CLIN 3001AB

16  5 NavKits On Acceptance  100 Percent          $     7,385.00     31 Jan 07

                      Total (Year 3)               $ 3,225,481.00

    Year Four

    CLIN 4001AA

    Boats 1-21

1   On Shipment of materials  80 percent          $   379,844.80     29 Mar 07

3   On Acceptance  20 percent                          94,961.20     27 Jul 07

    Boats 1-2

4   On Shipment of materials  80 percent          $   759,689.60     29 Mar 07

6   On Acceptance  20 percent                         189,922.40     31 Aug 07

    Boats 3-6

7   On Shipment of materials  80 percent          $   759,689.60     29 Mar 07

9   On Acceptance  20 percent                         189,922.40     28 Sep 07

    Boats 7-10

10  On Shipment of materials  80 percent          $   379,844.80     29 Mar 07

12  On Acceptance  20 percent                          94,961.20     31 Oct 07

    Boats 11-12

13  On Shipment of materials  80 percent          $   379,844.80      9 May 07

15  On Acceptance  20 percent                          94,961.20     31 Oct 07

    Boats 13-14

16  On Shipment of materials  80 percent          $   759,689.60      9 May 07

18  On Acceptance  20 percent                         189,922.40     30 Nov 07

    Boats 15-18

19  On Shipment of materials  80 percent          $   569,767.20      9 May 07

20  On Acceptance  20 percent                         142,441.80     21 Dec 07

    Boats 19-21
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    CLIN 4004AA

    Boats 1-15

2   On Acceptance  100 percent                         19,242.00      6 Jul 07

    Boat 1-2

5   On Acceptance  100 percent                         38,484.00     10 Aug 07

    Boat 3-6

8   On Acceptance  100 percent                         38,484.00      7 Sep 07

    Boat 7-10

11  On Acceptance  100 percent                         19,242.00     10 Oct 07

    Boat 11-12

14  On Acceptance  100 percent                         19,242.00     10 Oct 07

    Boat 13-14

17  On Acceptance  100 percent                          9,621.00      9 Nov 07

    Boat 15

    CLIN 4001AB

    NavKits

21  8 On Acceptance  100 percent                        12,176.00    30 Nov 07

Total (Year 4)     $ 5,141.954.00
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